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421013l
URS

Construction Sanices

September 22, 2000

Mr, Paul Peronsard
US EPA D
EPR-SA
999 18th St, Suite 500 i

Denver, CO 80202

J
J
Mr. Paul Peronard /} / / [

US EPA
501 Mineral Avenue
Libby, Montana 59923

Re: . Addendum 8 to Approved Work Plan dated July 28, 2000
Libby Asbestos Site (#8-BC), Libby, Lincoln County, Montana

Dear Mr. Peronard:

Please find attached, for your review and approval, Addendum No. 8, to amend the start of
removal activities for the western property surface debris; transportation to and disposal at the
mine.

Thank you in advance for your immediate attention with this matter, Please call if you have any
questions concerning this submittal.

Sincerely, &3 2 Z

im Stout
Project Coordinator
Libby Asbestos Site

RL/mm

cc:  Jon Constan, Moniana Department of Environmental Quality (3 copies)
Ken Lund, Holme Roberts & Owen
Rob Mariam, WR Grace
David Cleary, WR Grace
Karen Brown, WR Grace
URS cgmgmthﬁw Cohn, US EPA

707 17th Street, Suite 3400
Denver, CO 80202
Tel: 303.282.0B00
Fax: 303.202,8880
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ADDENDUM NO. 8
Work Plan ~ Removal of Asbestos and Vermiculite
at the Export Plant, Libby Asbestos Site
28 July 2000

This addendum to the 28 July 2000 Work Plan for the removal of asbestos and
venmiculite al the Libby Asbestos Site is issued to amend the sequence of performing surface
debris removal for the westermn portion of the site, while maintaining the safety of the public and
contractor personnel.

On 20 September 2000, the EPA and WR Grace reached an agreement that debris on the
westem portion of the site, consisting of lumber and materials to be disposed of at the mine may
be initiated prior to full site enclosure and movement of Millwork West retail operation,
providing that all activities be performed after the daily closure of Millwark West retail sales.
This time—after 5:00 p.m. on the day(s) approved by EPA—will allow removal afler public use.
This enables an early start on the property surface debris removal in an effort to complete surface
excavation before severe winter weather.

URS proposes to accomplish this in strict adherence to the Work Plan Health and Safety
procedures, Air Monitoring procedures and documentation reporting to assure the EPA that the
early start in removal operations were performed in a manner protecting the public and allowing
Millwork West to continue daily site operations until relocated to the new temporary pole barn
structures (Section 2.1.6 of the Work Plan) off Highway 2 scheduled for completion on
30 September 2000.

To accomplish the removal, URS and Koch Environmental Health, Inc. (KEH) will
isolate activities to the west end of the property. One person will be stationed outside the wark
area to keep unauthorized personnel from entering the work zone. All work will cease if
unauthorized persons enter the work zone. The personncl decontamination trailer unit will be
utilized for personnel access and cgress. Street clothes will be doffed and donned in the clean
room.

Work will be accomplished as follows:

1. After 5:00 p.m. removal activitics on the day(s) approved by the EPA, URS
employees, in full PPE including respirators and Tyvek®, using a fork lift and by

Addendum No. 8 to the Work Plan for 1 22 September 2000
Removal of Asbestos and Vermiculite at the 8051469
Libby Asbegtos Site
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hand, will load debris into 12 cubic yard dump trucks for transportation and disposal
at the mine. Dust will be controlled by keeping the ground thoroughly wet.

2. Impacted materials, debris for disposal, including used PPE, will be removed from
the west side of the property in 12 cubic yard trucks covered with a tarp as approved
for disposal at the mine.

In gccordance with Appendix A (Sampling and Analysis Plan), KEH will implement
perimeter monitoring during operations. KEH will also monitor personne] per the Health and
Safety Plan.

This surface debris removal action does not result in a final surface cleaning. There will
be no clearance sampling involved in this activity.

All other applicable procedures of the Work Plan relating to wansportation for, and
disposal at the mine, apply.

This early start on surface removal enables WR Grace to proceed rapidly with work
activities, assuring completion per the revised schedule limits, not adversely affecting the
Millwork West retuil business, and protects the health and safety of the public, agency, or
contractor personnel.

Activities initiating removal will begin as soon as possible. Complete west sided debris
removal is scheduled for 7 October 2000,

Signature Date

Printed Name of Signer

Addendum No. & ro the Work Plan for 2 22 September 2000
Removal of Asbestos and Vermiculite at the 205169

Libby Ashestos Site



